NWIRP BETHPAGE ACTIVITY/PROGRESS UPDATE
OPERABLE UNIT 2 (OU2)
NWIRP BETHPAGE, NEW YORK
ACTIVITY PERIOD: JANUARY 2014

1. OU2 Summaryv and Progress

e Continue operating of the NYAW Interim GAC system

e  NYAW conducted the NCDOH required startup testing to operate the new Pump 4.

e Approval to operate pump 4 is anticipated by the end of January/beginning of February.

e Tetra Tech down loaded the December 2013 water level recordings and submitted them
to USGS.

e Continued drilling VPB-146 and finalizing drilling of VBP-144 (completed 1/23).

e Internally, prepare access agreements for outpost monitoring wells at MWD and SFWD.

e Continued operation of GM-38 Treatment System.

e Responding to comment from EPA regarding the work plan to installation of VPBs 145-
147-(MWD) and VPBs 148-153 (SFWD).

e Internal Review of the GM-38 Capture Zone Analysis and Exit Strategy.

2. Planned Activity for Next Month (February)
During the next month, the Navy anticipates performing the following OU2 activities:
e Obtaining a contractor to erect the build for the full scale GAC system at NYAW

e Continue operating New York American Water (NYAW) Interim GAC system

e Coordmate surveying of the horizontal and vertical coordinates for each of the
monitoring wells.

e Data loggers continue to record data.

e Submit the GM-38 Capture Zone Analysis

e Continue operation of GM-38 Treatment System.

e Mobilize to begin drilling at VBP-148 and continued drilling of VPB-146

e Mobilize to LWD OW 4-1 and 4-2 to repair outpost wells
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Compiled Drilling Schedule - NWIRP Bethpage OU2_Jan 27 2014

Task Name

VPBs 140-144 (ONCT) Schedule
Installation of VPB 144 {completed)
Installation of VPB 142 (completed)
Installation of VPB 140 (Rig #3)
Installation of VPB 141 (Rig #2)
Installation of VPB 143

Installatin of VPB 144 Well 110D2
Installation of VPB 144 Well 110D1
Installation of VPB 140 Well 106D2
Installation of VPB 140 Well 106D1
Installation of VPB 141 Well 107D2
Installation of VPB 141 Well 107D1
Installation of VPB 143 Well 109D2
Installation of VPB 143 Well 109D1

Note: Time is tallied in work days (5 days/week)

Task Name

VPBs 148-153 (South Farmingdale)
Installation of VPB 148 (Rig#2)

Installation of VPB 149 (Rig #3)

Installation of VPB 150 (Rig #3)

Installation of VPB 151 (Rig #3)

Installation of VPB 152 (Rig #3)

Installation of VPB 153 (Rig#3)

Installation of VPB 148 Well 115D2 (Rig #1)
Installation of VPB 148 Well 115D1 (Rig #2)
Installation of VPB 149 Well 116D2 (Rig #1)
Installation of VPB 149 Well 116D1 (Rig#3)
Installation of VPB 150 Well 117D2 (Rig#1)
Installation of VPB 150 Well 117D1 (Rig#1)
Installation of VPB 151 Well 118D2 (Rig#3)
Installation of VPB 151 Well 118D1 (Rig#2)
Installation of VPB 152 Well 119D2 (Rig#1)
Installation of VPB 152 Well 119D1 (Rig#3)
Installation of VPB 153 Well 120D2 (Rig#2)
Installation of VPB 153 Well 120D1 (Rig#1)

Note: Time is tallied in work days (5 days/week)

Duration
330 days

40 days
40 days
40 days
20 days
20 days
20 days
20 days
20 days
25 days
20 days
20 days

Diuration
350 days
40 days
40 days
40 days
40 days
40 days
45 days
25 days
20 days
20 days
20 days
20 days
20 days
20 days
20 days
20 days
20 days
20 days
20 days

Start
Mon 12/2/13

Mon 3/24/14
Mon 3/31/14
Mon 5/26/14
Mon 7/21/14
Mon 8/18/14
Mon 9/15/14
Mon 10/13/14
Mon 11/10/14
Mon 12/8/14
Mon 1/12/15
Mon 2/9/15

Start

Mon 2/3/14
Mon 2/3/14
Mon 5/19/14
Mon 7/14/14
Mon 9/8/14
Mon 11/3/14
Mon 12/29/14
Mon 12/15/14
Mon 3/9/15
Mon 1/19/15
Mon 3/2/15
Mon 2/16/15
Mon 3/16/15
Mon 3/30/15
Mon 4/6/15
Mon 4/13/15
Mon 4/27/15
Mon 5/4/15
Mon 5/11/15

Finish
Fri3/6/15
Thu 1/23/14
Tue 12/17/13
Fri 5/16/14
Fri5/23/14
Fri 7/18/14
Fri 8/15/14
Frig/12/14
Fri 10/10/14
Fri11/7/14
Fri 12/5/14
Fri 1/9/15
Fri 2/6/15
Fri 3/6/15

Finish
Fri6/5/15
Fri 3/28/14
Fri 7/11/14
Fri9/5/14
Fri 10/31/14
Fri 12/26/14
Fri 2/27/15
Fri 1/16/15
Fri 4/3/15
Fri 2/13/15
Fri3/27/15
Fri 3/13/15
Fri 4/10/15
Fri 4/24/15
Fri 5/1/15
Fri 5/8/15
Fri5/22/15
Fri 5/29/15
Fri 6/5/15
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Task Name

VPBs 145-147 (Massapequa) - Rig#1
Installation of VPB 146

Installation of VPB 145

Installation of VPB 147

Installation of VPB 145 Well 112D2
Installation of VPB 145 Well 112D1
Installation of VPB 146 Well 113D2
Installation of VPB 146 Well 113D1
Installation of VPB 147 Well 114D2
Installation of VPB 147 Well 114D1

Note: Days are tallied as Work days - 5 per week

Duration
240 days
40 days
40 days
40 days
20 days
20 days
20 days
20 days
20 days
20 days

Start

Mon 1/13/14
Mon 1/13/14
Mon 3/10/14
Mon 5/5/14
Mon 6/30/14
Mon 7/28/14
Mon 8/25/14
Mon 9/22/14
Mon 10/20/14
Mon 11/17/14

Finish
Fri12/12/14
Fri3/7/14
Fri5/2/14
Fri6/27/14
Fri 7/25/14
Fri 8/22/14
Fri 9/19/14
Fri 10/17/14
Fri11/14/14
Fri12/12/14
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